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Purpose

• Provide information regarding 
ongoing risk reduction activities 
in the 235-F Facility

• Update Recommendation 293 in 
accordance with 2013 Work 
Plan

Building 235-F 
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Recommendation 293

Recommendation 293 supports Defense Nuclear Facility Safety Board 2012-1 
Response (summary of recommendations)

• Immobilize and/or remove the residual Pu-238

• Remove all transient and fixed combustibles that are not directly necessary 
for activities

• Ensure all necessary electrical equipment is in a safe configuration

• Evaluate operability of early detection and alarm systems

• Ensure an integrated emergency response plan is in place

• Ensure periodic coordinated drills in response to a simulated event at 235-F 
are conducted
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Building 235-F Status

Located on the Savannah River, 
in Aiken and Barnwell counties 

in South Carolina

Chosen for its location, 
chemistry, land quality, 

soil characterization, 
and construction costs

• One year behind us of implementing actions to 

respond to DNFSB Recommendation 2012-1 

• Up to the point at which budget sequestration 

began in FY 2013, 9 of 10 actions due had been 

completed.  Remaining item will be completed by  

December 31, 2013

• Project Plan has been revised to reflect the effects 

of 2013 sequestration and FY 2014 Continuing 

Resolution 

• FY 2014 project funding is currently at $5M. This 

figure can change as the year progresses, 

depending on the direction taken by Congress 

Building 235-F 
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Key 2013 Accomplishments

Chosen for its location, 
chemistry, land quality, 

soil characterization, 
and construction costs

• Development and implementation 
of a transient combustible control 
program

• Development of a specific plan 
for fixed combustible removal, 
and

• Development of a specific plan 
for de-energization of 
unnecessary electrical circuits 
in the building 

• Completion of technical work to 
upgrade the existing Fire Detection 
and Alarm System (FDAS) 

• Planning and conduct of 
Emergency Preparedness drills in F 
Area and adjacent construction 
sites 

Emergency Preparedness Drill
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Key 2013 Accomplishments

Located on the Savannah River, 
in Aiken and Barnwell counties 

in South Carolina

Chosen for its location, 
chemistry, land quality, 

soil characterization, 
and construction costs

• Formation of a core project 
management team (including Project 
Manager with high-impact project 
experience at SRS and Rocky Flats)

• Completion of a detailed Project 
Deactivation Plan covering the full 
life-cycle of the project 

• Fabrication and installation of a cell 
mock up for process and procedure 
development and validation, process 
training, operator qualification, work 
planning, and similar tasks

235-F Cell Mock Up
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Key Plans for FY 2014

Chosen for its location, 
chemistry, land quality, 

soil characterization, 
and construction costs

• Crew Retention and Training

• Funding in 2014 keeps crew members 
with extensive hands-on experience 
working together and prepares them to 
move into cleanup phase of the project

• Use of the mock-up facility

• Used for process and procedure 
development, training development, 
training conduct and evaluation, 
experiments with tools, and field-testing 
prototypes

• Drill training for off-normal events 
235-F Cell Mock Up
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Key Plans for FY 2014

• Technical Document Preparation and Planning

• Technical documents will be developed in FY 2014 
to support activities such as development of the 
cell-by-cell decontamination and equipment 
removal approach, completing the design for the 
breathing air distribution system, and preparing 
electrical and mechanical isolation for cells 6-9 

• Deactivation Bases for Interim Operations 
Implementation (BIO) progress

• Implement a Safety Basis Implementation Plan to 
implement the portions of the Deactivation 
Safety Basis that can be implemented without 
allowing the project to proceed into the cell 
clean-up phase

• Fire Detection Alarm and Detection System 
installation, testing, and acceptance

Plutonium Fuel Form (PuFF) Cell 
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Summary

Located on the Savannah River, 
in Aiken and Barnwell counties 

in South Carolina

Chosen for its location, 
chemistry, land quality, 

soil characterization, 
and construction costs

• Up to the point at which budget sequestration 

began in FY 2013, 9 of 10 actions due had been 

completed.  Remaining item will be completed by  

December 31, 2013

• Project Plan has been revised to reflect the 

effects of 2013 sequestration and FY 2014 

Continuing Resolution

• Plans for FY 14 include retention  and training of 

crew, upgrade fire alarm and detection system, 

and begin safety basis implementation

• FY 2014 project funding is currently at $5M. This 

figure can change as the year progresses, 

depending on the direction taken by Congress

Plutonium Fuel Form (PuFF) Controls
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Located on the Savannah River, 
in Aiken and Barnwell counties 

in South Carolina

Chosen for its location, 
chemistry, land quality, 

soil characterization, 
and construction costs

Plutonium Fuel Form (PuFF) Cell Controls


